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PROJECT NAME:The Project of the New Port of Caio in Cabinda
EMPLOYER:CAIOPORTO, S.A.

REQUEST FOR APPROVAL OF DRAWINGS/DESIGN DOCUMENT
Ref: RAD-136A(Architecture)

SN Document No. Rev Title Copy Size
01 DD_DR_1020-A-01 01 | Design Report 1 A4
02 DD_1020-A-00 01 | Drawing List 1 A1
03 DD_1020-A-01 01 | Engineering Practice Table 1 A1+1/4
04 DD_1020-A-02 01 | Site Plan 1 A1+1/4
05 DD_1020-A-03 01 | Ground Inbound Plan 1 A1
06 DD_1020-A-04 01 | Roof Inbound Plan 1 A1
07 DD_1020-A-04-1 01 | Roof Drainage Inbound Plan 1 A1
08 DD_1020-A-05 01 | Inbound Elevations (1) 1 A1+1/4
09 DD_1020-A-05-1 01 | Inbound Elevations (2) 1 A1+1/4
10 DD_1020-A-06 01 | Inbound Section 1 A1+1/4
11 DD_1020-A-07 01 | Ground Outbound Plan 1 A1
12 DD_1020-A-08 01 | Roof Outbound Plan 1 A1
13 DD_1020-A-08-1 01 | Roof Drainage Outbound Plan 1 A1+1/4
14 DD_1020-A-09 01 | Outbound Elevations (1) 1 A1+1/4
15 DD_1020-A-09-1 01 | Outbound Elevations (2) 1 A1+1/4
16 DD_1020-A-10 01 | Outbound Section 1 A1
17 DD_1020-A-11 01 | Details (1) 1 A1+1/4
18 DD_1020-A-11-1 01 | Details (1)-1 1 A1+1/4
19 DD_1020-A-11-2 01 | Details (1)-2 1 A1+1/4
20 DD_1020-A-12 01 | Details (2) 1 A1+1/4
21 DD_1020-A-13 01 | Details (3) 1 A1+3/4
22 DD_1020-A-14 01 | Doors and Windows Details 1 A1+1/2
23 DD_1020-A-15 01 | Services Coordination Plan 1 A1
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The Detailed Design of Main Gate (Architecture) revised as per RAD-CRBC-136 DD Main
Gate_SE20250314 (Architectural Part) are submitted for your kind review and approval.

For Contractor: \ f;’p ¥ Vt Received by

(Gao Changsheng/Project Chief Engineer ) ( Consultant )
Date: Apr. 7th , 2025 Date:
APPROVAL STATUS

[1Code 1 Approved, work may proceed

[JCode 2 Approved with comment, work may proceed

[JCode 3 Rejected, work may not proceed, revise and resubmit
[JCode 4 Approval is not required

CONSULTANT’S COMMENTS/APPROVAL

FOR Consultant: JV Sellhorn-HPC Received by Contractor /CRBC

Signature: Signature:

Date: Date:




